
UNCLASSIFIED
Exhibit R-2, RDT&E Budget Item Justification Date:  February 1999

APPROPRIATION/BUDGET ACTIVITY
RESEARCH, DEVELOPMENT, TEST& EVALUATION, NAVY/BA-5

R-1 ITEM NOMENCLATURE. Airborne Mine Countermeasures/0604373N
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Exhibit R-2 RDT&E Budget Item Justification
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UNCLASSIFIED

COST ($ in Millions) FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Cost to Complete Total Cost
Total P.E. Cost 17.297 30.877 50.642 51.279 56.582 53.293 9.824 0 0 366.780

Airborne Mine Hunt Systems Q0529 15.411 19.844 15.599 17.064 10.011 0 0 0 0 174.915
ALMDS Q2047 0 4.897 19.904 18.272 15.083 21.636 0 0 0 79.792
SWIMS Q2427 1.886 2.146 4.830 7.873 12.792 15.042 0 0 0 44.569
AMNS Q2473 0 1.995 10.309 8.070 18.696 16.615 9.824 0 0 65.509

SWMS Acoustic Projector Q2642 0 1.995 0 0 0 0 0 0 0 1.995
Quantity of RDT&E Articles & Cost

A. Mission Description and Budget Item Justification:  This program develops airborne mine countermeasures systems that are required to counter known and projected mine
threats.  It provides a capability to locate pressure-combination and sweep resistant mines at greater coverage rates and by more rapidly deployable means.  It also provides a
non-acoustic mine detection and classification capability against floating and tethered mines using Light Detection and Ranging (LIDAR) techniques.  Cable improvements
will provide higher reliability, longer life and higher current capacity.  This program is funded under ENGINEERING & MANUFACTURING DEVELOPMENT because it
encompasses engineering and manufacturing development of new end-items prior to production approval decision.

 
B. Program Change Summary:

FY 1998 FY 1999  FY 2000  
FY 1999 President’s Budget:   17.905   24.967   23.644
Appropriated Value:   17.905   30.877   
Adjustment to FY 1998 Appropriated Value/
FY 1999 President’s Budget:     -.608   +5.910 +26.998
FY 2000/01 PRES Budget Submit:   17.297   30.877   50.642

Funding:  FY98 reflects SBIR reduction (-$284 thousand) and below threshhold reprogrammings (-$324 thousand).  FY99 reflects acceleration of C4I Upgrade
 Development (+$2,146 thousand), and Congressional adds for CH-60 integration (+$2,000 thousand) and SWIMS acoustic projector development
 (+$2,000 thousand), and  minor program  reductions (-$21 thousand) amd Congressional undistributed reductions (-$215 thousand).  FY00 reflects
 acceleration of development efforts for SWIMS (+$5,000 thousand), AQS-20/X (+$3,300 thousand) and ALMDS (+$14,300 thousand), inflation adjustments
(-$602 thousand), and initiation of E&MD for the Rapid Airbore Mine Clearing System (RAMICS (+$5.000 thousand)).

Schedule:  See individual project sheets.

Technical:  See individual project sheets.
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Cost ($ in Millions) FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Cost to Complete Total Cost
Project Cost 15.411 19.844 15.599 17.064 10.011 0 0 0 0 174.915
RDT&E Articles Qty

A Mission Description and Budget Item Justification
This project includes a sonar for mine detection, classification and identification; a system for mine neutralization by explosive charge, equipment to provide
shallow water mine sweeping.  There is currently no rapid airborne mine neutralization capability to support minehunting.  Additionally, the Navy does not
possess a capability to conduct high speed minefield reconnaissance to determine mine density and location.  The Advanced Sonar is being developed to address
the emergent requirement for mine identification and to integrate AMCM systems with an CH-60S platform.  The sonar will be developed to meet the capabilities
inherent with the new tow platform.
(U) PROGRAM ACCOMPLISHMENTS AND PLANS
1. (U) FY 1998 ACCOMPLISHMENT:
� (U) ($3.056)  Q-20 – Completed contractor demonstration.  Accepted delivery of Engineering Development Model.
� (U) ($4.519)  Q-20 – Conducted final AQS-20 Developmental Testing and transition to the Advanced Sonar system.
� (U) ($2.771)  AMNS – Delivered NDI prototype model.
� (U) ($2.558)  AMNS – Conducted fly-off testing.
� (U) ($2.507)  AMNS – Procured and test the test equipment, and perform data analysis.
2. (U)  FY 1999 PLAN:
� (U) ($7.390)  AN/AQS-20/X – Completing EDM 2 and conducting the DT assist.
� (U) ($.200)  HORIGAN – Configuration Theory Tactical Decision Aid.
� (U)  ($3.192)  Laser Line Scan System (LLSS) – Initiate integration of the LLSS into the AN/AQS-14A.
� (U)  ($6.321)  AMNS - Award EMD contract for integration into the helicopter.
� (U)  ($2.383)  AMNS - Perform system integration, data analysis, TECHEVAL preparations.
� (U)  ($.358)  Portion of extramural program is reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.
3. (U) FY 2000 PLAN:
� (U) ($2.506) LLSS – Continue integration into the AN/AQS-14A and demonstrate the LLSS.

� (U) ($5.269) AN/AQS-20/X – Continue integration of ID Sensor and H-60 conversion.
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� (U) ($7.824) AN/AQS-20/X – Design identification system and initiate modification of EDMs.
� (U)  AMNS – Transferred to project Q2473 P.E. 0604373N

B. Other Program Funding Summary
To Total

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Cost
OPN 424800
AQS-20/X 0 0 18.200 12.000 18.773 32.145 25.944 21.000 0 128.062
AN/AQS-14A LLSS 0 0 0 4.448 0 0 0 0 0    4.448

C. Acquisition Strategy:  Continue AN/AQS-20 to OPEVAL and Milestone III, procuring three (3) LRIP systems starting in FY 01.  This gives the fleet an MH-
53E interim capability.  P3I the AQS-20 with ID capability and integrate it to the H-60 platform, thus creating the AN/AQS-20X.  FY 99 funds the interim
capability of  design, integration, and testing of an ID capability on the AN/AQS-14A Laser Line Scan (LLS).  Limited production of four (4) systems in FY 01.

D. Schedule Profile:  See attached.
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AN/AQS-20/X SONAR MINE DETECTING SET
FISCAL YEAR

98 00 01 03
EVENT 99 02 04 05

AQS-20/X PRODUCTION

AQS-20/X MILESTONE III

–  DT-IIB / OT-II

–  Tow Test

–  Fabricate Airborne Equipment

–  Design Airborne Equipment

–  H-60 Design Available

–  Modify EDMs (2)

–  Design ID

AQS-20/X P3I

H-60 STUDIES

–  Low Rate Initial Production

–  DT Assist

–  Contractor Demo

–  Tow Test

–  Integrate EDM #2
AQS-20

AQS-20 LRIP- (7) Systems

MH-53
AQS-20

Fleet
Capability
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AN/AQS-14A SONAR DETECTING SET
FY99FY98FY97FY96

–  Delivery
–  Install Kits
–  Fabricate Kits (6)

FY99 Lot

–  Delivery
–  Install Kits
–  Fabricate Kits (6)

FY98 Lot

–  Delivery
–  Install Kits
–  Fabricate Kits (6)

FY97 Lot

–  Delivery
–  Install Kits
–  Fabricate Kits (4)

FY96 Lot
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AIRBORNE MINE NEUTRALIZATION SYSTEM (AMNS)

FISCAL YEAR

98 00 01 03
EVENT

99 02 04 05

M/S III / PRODUCTION

TESTING & EVALUATION

DELIVERY (H-60 Test Article)

H-60 Test Article FAB/INT

ECPS/REFURBISH

OPEVAL (H-53E)

TECHEVAL (H-53E)

DELIVERY

–  FACTORY ACCEPTANCE

–  HELO INTEGRATION

–  FABRICATE

845 AGREEMENT

PROPOSALS EVALUATED

PROPOSALS RECEIVED

SOLICITATION RELEASE

CBD ANNOUNCEMENT

TECH. DEMO. AT CSS
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Cost Categories
(Tailor to WBS, or System/Item
Requirements)

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY99
Cost

FY99
Awar
d
Date

FY00
Cost

FY00
Award
Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

Primary Hardware Development
AQS-20/X
AQS-14A LLS
AMNS

C/CPFF
C/FF
C/FP

Raytheon, RI
TBD
TBD

54.631 4.536
2.624
4.750

01/99
10/98
12/98

1.238
1.678

11/99
10/99

17.902
   1.134

78.307
  5.436
  4.750

Ancillary Engineering AQS-20/X C/CPFF Raytheon, RI 5.700 11/99 5.700
Systems Engineering VARIOUS 33.535 .933 10/98 34.468
Licenses
Tooling
GFE
Award Fees
  Subtotal Product Development 88.166 12.843 8.616 19.036 128.661
Remarks:

Development Support Equipment WR VARIOUS .910 10/98 .506 10/99 .   .592 2.008
Software Development
Training Development VARIOUS 2.000 2.000
Integrated Logistics Support VARIOUS 3.852 .929 10/98 4.781
Configuration Management VARIOUS 2.000 2.000
Technical Data
GFE
  Subtotal Support 7.852 1.839 .506 .    .592 10.789
Remarks:

Cost Categories
(Tailor to WBS, or System/Item
Requirements)

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY99
Cost

FY99
Award
Date

Fy00
Cost

FY00
Award
Date

Cost To
Complete

Total
Cost

Target
Value of
Contract
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Developmental Test & Evaluation WR CSS, Panama City 3.700 10/98 2.406 6.106
Operational Test & Evaluation WR CSS, Panama City 4.500 10/99 3.511 8.011
Tooling
GFE
  Subtotal T&E 3.700 4.500 5.917 14.117
Remarks:

Contractor Engineering Support
Government Engineering Support VARIOUS 8.237 8.237
Program Management Support VARIOUS 8.142 1.402 11/98 1.957 11/99 1.510 13.011
Program Management Personnel
Travel .060 .020 .   .020 .100
Labor (Research Personnel)
Overhead
  Subtotal Management 16.379 1.462 1.977 1.530 21.348
Remarks:

Total Cost 112.397 19.844 15.599 27.075 174.915
Remarks: :  AN/AQS-20/X Project Only (FY99=$7.590, FY00=$5.269, FY01=$15.072); AQS-14A LLS Project Only (FY99=$3.192, FY00=$2.506, FY01=$1.992); AMNS Project Only
(FY99=$8.883)
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APPROPRIATION/BUDGET ACTIVITY
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Cost ($ in Millions) FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Cost to Complete Total Cost
Project Cost 1.886 2.146 4.830 7.873 12.792 15.042 0 0 0 44.569
RDT&E Articles Qty

A. Mission Description and Budget Item Justification
The SWIMS will provide a self-contained, high tow speed, shallow water influence minesweep capability.
(U)  PROGRAM ACCOMPLISHMENTS AND PLANS
1. (U)  FY 1998 ACCOMPLISHMENTS:
� (U)  ($1.886) Awarded contract for design development of the demonstration system.  Procured material required for fabrication.
2. (U)  FY 1999 PLAN:
� (U)  ($2.146)  Conduct Analysis of Alternatives.  Prepare RFP and conduct proposal evaluation.
3. (U)  FY 2000 PLAN:
� (U)  ($4.830)  Award contract and begin engineering/design efforts.

B. Other Program Funding Summary
To Total

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Cost
OPN 424800
SWIMS 9.581 0 0 0 0 3.600 15.700 6.300 17.000 52.181

C.Acquisition Strategy:  Following an Analysis of Alternatives in FY99, a CPFF contract will be awarded using full and open competition.  The program will be
managed by PMS210.

D. Schedule Profile
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SHALLOW WATER INFLUENCE MINESWEEP SYSTEM (SWIMS)

99 01 02 04

FISCAL YEAR
PHASE

00 03

IPT/ACT KICK-OFF MEETINGS

ANALYSIS OF ALTERNATIVES

AOA REPORT

RFP & PROPOSAL EVALUATION

CONTRACT AWARD

DESIGN/FABRICATE/INTEGRATE

CONTRACTOR DEMO

DELIVERY

TEST AND EVALUATION

MILESTONE III

PRODUCTION

ENGINEERING/DESIGN

FABRICATION

INTEGRATION

FRP

05 06
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SWIMS ACOUSTIC PROJECTOR
FY99EVENT FY00 FY01

Program Summary Review

Assembly and Test

PHASE 3 - ASSEMBLY & TEST

Design Status Review

Packaging and Wiring
Harness Design

PHASE 2 - DESIGN

Requirements Review

Test Plan and Procedures

PHASE 1 - TEST REQMTS
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APPROPRIATION/BUDGET ACTIVITY:
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Cost Categories
(Tailor to WBS, or System/Item
Requirements)

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY99
Cost

FY99
Award
Date

FY00
Cost

FY00
Award
Date

FY01
Award
Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

Primary Hardware Development C/CPFF EDO Corp/TBD 1.722 0 N/A .750 11/99 11.215 13.687
Ancillary Hardware Development
Systems Engineering VARIOUS 2.171 11/99 3.142 5.313
Licenses
Tooling
GFE
Award Fees
  Subtotal Product Development 1.722 0 2.921 14.357 19.000
Remarks:

Development Support Equipment
Software Development TBD 0 0 .300 11/99 1.110 1.410
Training Development TBD 0 0 0 1.000 1.000
Integrated Logistics Support TBD 0 0 .420 11/99 . 1.600 2.020
Configuration Management TBD 0 0 .277 11/99 . 1.300 1.577
Technical Data
GFE
  Subtotal Support 0 0 .997  5.010 6.007
Remarks:

Cost Categories
(Tailor to WBS, or System/Item
Requirements)

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY99
Cost

FY99
Award
Date

Fy00
Cost

FY00
Award
Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental Test & Evaluation VARIOUS 0 0 0 4.000 4.000
Operational Test & Evaluation VARIOUS 0 0 0 5.752 5.752
Tooling
GFE
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  Subtotal T&E 0 0 0 9.752 9.752
Remarks:

Contractor Engineering Support TBD .120 11/98 .120
Government Engineering Support WR TBD .040 .905 11/98 .250 11/99 1.748 2.943
Program Management Support VARIOUS .122 1.091 11/98 .637 11/99 4.740 6.590
Program Management Personnel
Travel .002 .030 .025  .100 .157
Labor (Research Personnel)
Overhead
  Subtotal Management .164 2.146 .912 6.588 9.810
Remarks:

Total Cost 1.886 2.146 4.830 35.707 44.569
Remarks:
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Countermeasures 0604373N

Project Name and Number. Airborne Laser Mine Detection Systems/Q2047
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Cost ($ in Millions) FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Cost to Complete Total Cost
Project Cost 0 4.897 19.904 18.272 15.083 21.636 0 0 0 79.792
RDT&E Articles Qty

A. Mission Description and Budget Item Justification
Airborne Laser Mine Detection Systems (ALMDS) is a light detection and ranging (LIDAR) system for rapid detection and localization of floating and near
surface tethered mines.  A competitive evaluation of ALMDS candidate technologies represented by the Magic Lantern and ATD-III systems was conducted in
FY 98.  Data obtained from this evaluation will significantly reduce the risk associated with a follow-on ALMDS procurement decision.
(U) PROGRAM ACCOMPLISHMENTS AND PLANS
1. (U)  FY 1998 Plan
� Not applicable.
2. (U)  FY 1999 Plan
� (U)  ($.984) Prepare RFP, evaluate response to award contract.
� (U)  ($1.000) Evaluate integration studies.
� (U)  ($1.872) Initiate engineering design.
� (U)  ($.960) Prepare MS II documentation.
� (U)  ($.081)  Portion of extramural program is reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.
3. (U)  FY 2000 Plan
� (U)  ($14.413) Award contract for EMD and perform systems engineering.
� (U)  ($5.491) Continue the development of support equipment, software, training, ILS, configuration and technical data.

B. Other Program Funding Summary
To Total

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Cost
OPN 424800
ALMDS 0 0 0 0 0 0 29.400 45.000 0 74.400

C. Acquisition Strategy:  Full and open competition is planned for the ALMDS EMD program.
D. Schedule Profile: See attached.
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AIRBORNE LASER MINE DETECTION SYSTEM
ALMDS

FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005

Aircraft and Supportability
Studies/Analyses

Milestone II

Contract Award

PDR

FCA

CDR

Long Lead Order Item

Procurement
Integration

Contractor Test

PCA

System Delivery

TECHEVAL

System Refinements

OPEVAL

Milestone III

Production Contract Award

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1
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Cost Categories
(Tailor to WBS, or System/Item
Requirements)

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY99
Cost

FY99
Award
Date

FY00
Cost

FY00
Award
Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

Primary Hardware Development CPFF
WR

TBD
CSS, Panama City .924 10/98

5.000
2.000

12/99
9/99

19.000
3.446

24.000
6.370

Ancillary Hardware Development
Systems Engineering
Licenses CPFF TBD .300 11/99 .300
Tooling CPFF TBD .481 11/99   .115 .596
GFE
Award Fees
  Subtotal Product Development .924 7.781 22.561 31.266
Remarks:

Development Support Equipment CPFF
WR

TBD
CSS, Panama City

.750

.800
12/99
11/99

1.000
  .976

1.750
1.776

Software Development CPFF
WR

TBD
CSS, Panama City .500 11/98

1.500
1.500

12/99
11/99

2.851
2.000

4.351
4.000

Training Development CPFF
WR

TBD
CSS, Panama City

1.300
1.284

1.300
1.284

Integrated Logistics Support CPFF
WR

TBD
CSS, Panama City

.750

.750
12/99
11/99

1.150
1.100

1.900
1.850

Configuration Management CPFF
WR

TBD
CSS, Panama City

.500

.200
12/99
11/99

1.000
  .700

1.500
.900

Technical Data CPFF
WR

TBD
CSS, Panama City 1.000 10/98

.750

.750
12/99
11/99

1.750
  .950

2.500
2.700

GFE
  Subtotal Support 1.500 8.250 16.061 25.811
Remarks:
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Cost Categories
(Tailor to WBS, or System/Item
Requirements)

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY99
Cost

FY99
Award
Date

Fy00
Cost

FY00
Award
Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental Test & Evaluation CPFF
WR

TBD
CSS, Panama City

1.000
3.500

1.000
3.500

Operational Test & Evaluation CPFF
WR

TBD
CSS, Panama City

1.000
4.000

1.000
4.000

Tooling
GFE
  Subtotal T&E 9.500 9.500
Remarks:

Contractor Engineering Support CPFF TBD .750 12/99 1.250 2.000
Government Engineering Support WR CSS, Panama City 1.439 11/98 .750 11/99 1.319 3.508
Program Management Support CPFF

WR
TBD
CSS, Panama City 1.000 11/98

1.000
.726

12/99
11/99

1.500
1.525

2.500
3.251

Program Management Personnel
Travel VARIOUS .034 11/98 .175 11/99  .825 1.034
Labor (Research Personnel) VARIOUS   .472       .450    .922
Overhead
  Subtotal Management 2.473 3.873 6.869 13.215
Remarks:

Total Cost 0 4.897 19.904 54.991 79.792
Remarks:
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Cost ($ in Millions) FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Cost to Complete Total Cost
Project Cost 0 1.995 10.309 8.070 18.696 16.615 9.824 0 0 65.509
RDT&E Articles Qty

A. Mission Description and Budget Item Justification
This is a system for mine neutralization by explosive charge, and equipment to provide shallow and deep water mine hunting and minefield reconnaissance
capabilities against both bottom and moored mines.  There is currently no rapid airborne mine neutralization capability to support minehunting.  Additionally, the
Navy does not possess a capability to conduct high speed minefield reconnaissance to determine mine density and location.  The Airborne Mine Neutralization
System (AMNS) research and development effort was restarted in FY97 in Project Q0529 P.E. 0604373N.  AMNS will provide the capability to neutralize
bottom and moored mines using an airborne delivered, expendable mine neutralization device.
 (U) PROGRAM ACCOMPLISHMENTS AND PLANS
1.  (U)  FY 1998 Plan
� Not applicable.
2. (U)  FY 1999 Plan
� (U)  ($.051)  Portion of extramural program is reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.
� (U)  ($1.944) AMNS - Perform study to evaluate the effectiveness of autonomous operational mine neutralization.  Congressional Add.
3. (U)  FY 2000 Plan
� (U)  ($1.603)  AMNS - Will take delivery of prototype neutralizers, prototype AMNS and integrate aboard H-53.
� (U)  ($3.706)  AMNS - Will conduct TECHEVAL and OPEVAL  testing for MH-53 interim capability.
� (U)  ($5.000)  RAMICS – H-60 gun integration.

B. Other Program Funding Summary
To Total

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Cost
OPN 424800
AMNS 0 0 4.300 7.700 7.700 7.700 7.700 7.700 0 42.800
RAMICS 0 0 0 0 0 0 0 21.000 0 21.000
C. Acquisition Strategy:  Full and open competition is planned for the ALMDS EMD program.

D. Schedule Profile: See attached.
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Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY99
Cost

FY99
Award
Date

FY00
Cost

FY00
Award
Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

Primary Hardware Development
AMNS
RAMICS

C/FP TBD   .150
2.500

12/99   .   2.800
24.000

  2.950
26.500

Ancillary Hardware Development
Systems Engineering WR VARIOUS 2.738 10/99 10.300 13.038
Licenses
Tooling
GFE
Award Fees
  Subtotal Product Development 5.388 37.100 42.488
Remarks:

Development Support Equipment
Software Development
Training Development
Integrated Logistics Support WR VARIOUS 1.200 10/99      .685 1.885
Configuration Management
Technical Data
GFE
  Subtotal Support 1.200     .685 1.885
Remarks:

Cost Categories
(Tailor to WBS, or System/Item
Requirements)

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY99
Cost

FY99
Award
Date

Fy00
Cost

FY00
Award
Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental Test & Evaluation WR CSS, Panama City 3.456 10/99 8.005 11.461
Operational Test & Evaluation WR OPTEVFOR 7.005   7.005
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Tooling
GFE
  Subtotal T&E 3.456 15.010 18.466
Remarks:

Contractor Engineering Support VARIOUS 1.944 11/98 1.944
Government Engineering Support
Program Management Support C/FP TBD .200 10/99 .200 .400
Program Management Personnel
Travel .051 .065 .210 .326
Labor (Research Personnel)
Overhead
  Subtotal Management 1.995 .265 . .410 2.670
Remarks:  AMNS Project Only (FY00=$5.458, FY01=$3.200, FY02=$4.000, FY=$1.900); RAMICS Project Only (FY00=$5.000, FY01=$5.000, FY02=$15.000, FY03=$15.000, FY04=$10.000)

Total Cost 0 1.995 10.309 53.205 65.509
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Cost ($ in Millions) FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Cost to Complete Total Cost
Project Cost 0 1.995 0 0 0 0 0 0 1.995 1.995
RDT&E Articles Qty

A. Mission Description and Budget Item Justification
The SWIMS will provide a self-contained, high tow speed, shallow water influence minesweep capability.

(U) PROGRAM ACCOMPLISHMENTS AND PLANS
1.  (U)  FY 1998 Plan
� Not applicable.
2. (U)  FY 1999 Plan
� (U)  ($1.995) Establish test plans and procedures.
3. (U)  FY 2000 Plan
� Not applicable.
� 
� 
B. Other Program Funding Summary

To Total
FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Cost

Not applicable.

C. Acquisition Strategy:

D. Schedule Profile: See attached.
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Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY99
Cost

FY99
Award
Date

FY00
Cost

FY00
Award
Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

Primary Hardware Development SS/FP EDO Corp 1.000 01/99 1.000
Ancillary Hardware Development
Systems Engineering
Licenses
Tooling
GFE
Award Fees
  Subtotal Product Development 1.000 1.000
Remarks:

Development Support Equipment
Software Development
Training Development
Integrated Logistics Support
Configuration Management
Technical Data
GFE
  Subtotal Support
Remarks:

Cost Categories
(Tailor to WBS, or System/Item
Requirements)

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY99
Cost

FY99
Award
Date

Fy00
Cost

FY00
Award
Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental Test & Evaluation WR CSS, Panama City
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Operational Test & Evaluation WR CSS, Panama City .995 01/99 .995
Tooling
GFE
  Subtotal T&E .995 .995
Remarks:

Contractor Engineering Support
Government Engineering Support
Program Management Support
Program Management Personnel
Travel
Labor (Research Personnel)
Overhead
  Subtotal Management
Remarks:

Total Cost 0 1.995 0 1.995


